Oak View ES Core Improvements -- No. 016516

Category MCPS Date Last Modified May 13, 2004
Agency Public Schools Previous PDF Page Number 7-283 (02 App)
Planning Area Silver Spring Required Adequate Public Facility NO

Relocation Impact  None

EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond
Cost Element Total FYO03 FY04 6 Years FYO05 FY06 FYO07 FY08 FY09 FY10 6 Years
Planning, Design
and Supervision 630 260 0 370 370 0 0 0 0 0 0
Land
Site Improvements
and Utilities 426 305 0 121 121 0 0 0 0 0 0
Construction 5,202 2,195 0 3,007 2,196 811 0 0 0 0 0
Other 360 100 0 260 160 100 0 0 0 0 0
Total 6,618 2,860 0 3,758 2,847 911 0 0 0 0 0
FUNDING SCHEDULE ($000
[ G.0. Bonds [ 5,618 | 2,860 | 0] 2,758 | 1,847 | 911 0] 0] 0] 0] 0]
| State Aid | 1,000 | 0] 0] 1,000 | 1,000 | 0 0] 0] 0] 0] 0]
ANNUAL OPERATING BUDGET IMPACT ($000)
Maintenance 135 0 27 27 27 27 27 0
Energy 40 0 8 8 8 8 8 0
Net Impact 175 0 35 35 35 35 35 0
DESCRIPTION

Oak View Elementary School is a Grades 3-5 school and is paired with New Hampshire Estates that serves Grades K-2. Oak View has a school capacity of 313 and
enrollment projections indicate that the school will be at capacity through the six-year period. New Hampshire Estates has a school capacity of 650. Enroliment
projections at New Hampshire Estates are expected to reach 474 students by September 2005. Core improvements to Oak View are essential to accommodate the
students currently at New Hampshire Estates that will move to Oak View for Grades 3-5.

This project will provide additional space in the administrative suite, will provide an addition to the cafeteria, will add more restrooms to the facility, and will provide an
art room, music room, and computer lab. A feasibility study to determine the scope and cost of this project was completed in FY 2000. Funds approved in FY 2001
were for planning. An amendmentto the FY 2001-2006 CIP was approved due to rapidly rising constructioncosts. The FY 2002 appropriation was for construction.
Due to the 90-day moratorium on construction bidding instituted on May 1, 2001, the bidding of this project was delayed. Some construction funds approved for FY
2002 will be used to correct moisture and mildew problems identified by the MCPS Indoor Air Quality Team in some classrooms during the summer of 2002.

Due to fiscal constraints, modernizations and individual school projects were delayedin FY 2003. It was determined that the nature of the core improvements for this
facility necessitate the building be vacant for one year in order to efficiently modify the building. Staff and students at this facility will move to a holding facility during
the school year of 2004-2005. An FY 2005 appropriation was approved for construction funds. This project is scheduled to be completed by September 2005.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Mandatory Referral - M-NCPPC
Date First Appropriation EYO1 ($000) || Department of Environmental Protection
Initial Cost Estimate 0 || Building Permits:
First Cost Estimate Code Review
Current Scope FY00 0 Fire Marshall
Last FY's Cost Estimate 4,045 || Department of Transportation
Present Cost Estimate 6,618 || Inspections
Sediment Control
Appropriation Request FYO05 2,733 || Stormwater Management
Appropriation Req. Est. FY06 0 || WSSC Permits
Supplemental MCPS asserts that this project
Appropriation Request Fyo4 0 || conforms to the requirements of 9
Transfer 0 | relevant local plans, as required g
Cumulative Appropriation 3,885 gy the Magla?d EconorglglGroyvthA t "
Expenditures/ esource Protection and Planning Act.
Encumbrances 840
Unencumbered Balance 3,045
Partial Closeout Thru FY02 0
New Partial Closeout FY03 0
Total Partial Closeout 0 Aon st






